
March 9, 2023

DEKALB AVENUE 
SAFETY AND KROG 
STREET DRAINAGE 
IMPROVEMENTS
Project Update Community Meeting Mayor Andre Dickens

ATLDOT Commissioner Solomon Caviness, IV
DWM Commissioner Mikita Browning
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Here, you should insert a broad or 
generic image related to your project, 
Atlanta, ATLDOT, or Atlanta 
Transportation. Feel free to use the 
Atlanta skyline photo provided. 

• Maintain the original aspect ratio 
of the image. 

• Use the green area as a size 
reference, and cover it so that that 
it is entirely concealed 

Agenda • 5:30-5:35 pm

Welcome & Introductions

• 5:35 – 5:45 pm
Brief Remarks:

City of Atlanta Leadership

• 5:45 – 6:05 pm
Project Overview – Project Team

o Construction Overview
o Where We Are Today
o Next Steps
o Construction Impacts

• 6:05 – 6:10 pm

Keeping You Informed

• 6:10 – 6:45 pm
Questions and Answers



• Liliana Bakhtiari, District 5 Council Member 

• Solomon Caviness IV, ATLDOT Commissioner

• Mikita Browning, DWM Commissioner

Welcome from City of Atlanta Leaders
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• Simeon Robinson, ATLDOT Director of Construction

• Brandi Peck, ATLDOT Project Manager, Design

• Michael Word, ATLDOT Construction Manager

• Robert Lynch, ATLDOT Project Manager, Construction

• Cesar Laureano, DWM Project Manager, Construction

• Kinesia Cato, DWM PIO

• Antwan Harris, ATLDOT Construction Outreach Liaison

Dekalb Ave/Krog St Drainage & Safety Improvements Team
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PROJECT OVERVIEW: 
KROG STREET DRAINAGE IMPROVEMENTS



Project Map
Krog Street Tunnel Drainage Improvements Phase I & II
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• Replacing and enlarging the existing storm drain 
system to mitigate flooding in the Krog Street 
Tunnel during rain events by:

o Installing new inlets and stormwater pipeline at the 
intersection of Krog Street and Dekalb Avenue

o Connecting existing storm pipe system and 
providing capacity relief for the storm line running 
under the Krog Street Tunnel

DWM PROJECT SCOPE
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PROJECT OVERVIEW: 
DEKALB AVE SAFETY IMPROVEMENTS



Project Map
Dekalb Avenue Safety Improvements
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• Pedestrian improvements 
include sidewalk repair and 
ADA improvements

• Traffic signal upgrades

• Removal of reversible lane and 
associated signage

• Bicycle infrastructure and 
striping

• Resurfacing

ATLDOT PROJECT SCOPE
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Upcoming

Existing



CONSTRUCTION ACTIVITIES
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• Krog Street Tunnel Stormwater Drainage 

Improvements – Phase I

o Installation/repair of approximately 400 

linear feet of stormwater drainage pipe

o Installation of inlets, catch basins, 

curbing, gutters, and sidewalks

o Resurfacing in project areas

DWM WORK COMPLETED
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DWM CONSTRUCTION ACTIVITIES
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• Krog Street Tunnel Stormwater Drainage 

Improvements Project – Phase I

o Crews will begin the final lining of 

approximately 170 linear feet of the storm 

pipe.

o Work scheduled for completion in mid-

March.



• Sidewalks repaired

• ADA-compliant ramps installed

• Intersection traffic signals upgraded

• Krog Street Tunnel LED lighting 
installed/upgrades completed

ATLDOT WORK COMPLETED
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• Two new pedestrian crossing areas with 
refuge islands and rectangular rapid flashing 
beacons to be installed

o Degress Avenue (Access to MARTA Stop)

o Boulevard NE

• Coordinate with DeKalb County for the quiet 
crossing near Ridgecrest Road

ATLDOT CONSTRUCTION ACTIVITIES
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Protected bicycle facilities:

• Dekalb Avenue from Hurt Street 
to Elmira Place

• Dekalb Avenue from Rocky Ford 
Road to City of Atlanta limits 
(Ridgecrest Road)

Striped bicycle facilities:

• Dekalb Avenue from Clifton Road 
to Arizona Avenue

• Whitefoord Avenue from Dekalb 
Avenue to LaFrance Street

ATLDOT CONSTRUCTION ACTIVITIES
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Upcoming



NEXT STEPS
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DWM UPCOMING WORK
• Krog Street Tunnel Stormwater Drainage Improvements – Phase II

o Trenchless pipe installation via hand-mined tunneling
▪ Will hold the new storm drain piping and new 16-inch water main replacing existing structure

o Installation of new utility tunnel at Dekalb Avenue connecting to the Krog Street Phase I work
o Installation of new storm piping and water line inside of the tunnel

ANTICIPATED CONSTRUCTION START
• DWM Krog Street Tunnel Stormwater Drainage Improvements Phase II – Awaiting CSX Permit

ANTICIPATED COMPLETION
• DWM Krog Street Tunnel Stormwater Drainage Improvements Phase II – TBD

NEXT STEPS
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ATLDOT UPCOMING WORK
• Signal Upgrades (activation)
• Reversible lane removal
• Resurfacing from Jackson Street to Ridgecrest Road
• Installation of pedestrian crossings at Degress Avenue and 

Boulevard
• Installation of catch basin covers throughout the corridor

ANTICIPATED CONSTRUCTION START
• ATLDOT construction resumes in March 2023

ANTICIPATED COMPLETION
• ATLDOT – Fall 2023

NEXT STEPS
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CONSTRUCTION IMPACTS



Temporary, intermittent, single-lane closures with possible traffic delays

• Pole and overhead signal removal

• Traffic signal improvements

• Bike and pedestrian facilities

• Asphalt patching, milling and resurfacing

• Lane striping

CONSTRUCTION IMPACTS
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Reversible lane removal

• Traffic pattern shifts

o Message boards placed in corridor 

o Traffic advisories

CONSTRUCTION IMPACTS
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STAY INFORMED



Construction Milestones or Disruptions

• Project updates distributed via:

o Nextdoor

o Email/Constant Contact to project emailing list:

▪ Send email to: ATLDOT@AtlantaGA.gov

▪ Subject heading “Dekalb Avenue/Krog Street Project Updates”

▪ Request to receive updates on project referenced in heading

MONTHLY PROJECT UPDATES
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mailto:ATLDOT@AtlantaGA.gov


Road/Lane Closures/Overnight Work

• Twitter, Instagram and Nextdoor

• ATLDOT website: www.atldot.atlantaga.gov

o Home page

o “News & Events” page

ATLDOT TRAFFIC ADVISORIES
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Road/Lane Closures/Overnight Work

• Twitter

• DWM website:

o Traffic Advisories page:
atlantawatershed.org/traffic-advisories

DWM TRAFFIC ADVISORIES
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atlantawatershed.org

.com/ATLWatershed

@ATLWatershed

@ATLWatershed

City of Atlanta Department of Watershed Management

@ATLWatershed

@ATLWatershed

Visit our website and 
follow us on social media



Questions?



Thank you!
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